

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY Phase VI – Mahabubnagar District- Package No. AP-VI 1212 -  
Providing BT on Road from Krishna to Kusumurthy –Extension of Agreement  
Time up to 9.1.2009 – Without imposing Penalty - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

**G.O. Rt.No. 234**

Dated:11-2-2009

Read:

From the E-in-C, PMGSY,Hyd.Lr.No. W23/DEE III /  
PMGSY –Ph.VI/1212/Kusumurthy/2007, dt.2.1.09.

\*\*\*\*\*

**ORDER:**

In the circumstances reported by the Engineer-in-Chief, (PR),PMGSY Hyderabad in his letter read above, Government after careful consideration of the matter hereby accord Extension of Agreement Time up to 9.1.2009 with out imposing penalty in execution of the work Package No. AP-VI 1212 for the work “providing BT on Road from Krishna to Kusumurthy” in Mahabubnagar District.

2. The Engineer-in-Chief (PR) PMGSY, Hyderabad shall take further action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN,  
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer,Panchayat Raj,Mahabubnagar.  
The Pay and Accounts Officer, Mahabubnagar  
The Accountant General,AP,Hyderabad.

Copy to:-

The PS to M ( PR & RD )  
The PS to Secy .  
The SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER.